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ESTIMATE RUN 05/27/2010

ESTIMATE SUMMARY 09:11:16

CONTID: C16386         ESTIMATE NO: 0005 PROG 2005

PCN: 16386-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 ROLLINSVILLE SOUTH OVERLAY PERCENT TIME:

PROJECT NO: STA119A-053                   

SH 119 ROLLINSVILLE SOUTH OVERLAY

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 05/27/2010 DATE TIME STARTED 06/12/2009

1800 N TAFT ROAD DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,645,779.86 PARTICIPATING $ $ 21,447.97

AWARD PROJECT AMT: 2,989,957.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

WORK DAYS

WORK DAYS

51.74%

1,759,312.54

21,447.97

21,447.97

21,447.97

$

$

$

$

1,858,953.32

27,514.00

1,886,467.32

0.00

1,886,467.32

-44,849.37

0.00

1,841,617.95

0.00

AMOUNT DUE 1,841,617.95 21,447.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,447.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 98.000

0.000

202-00035  
 

98.000

LF  

13.40000 1,313.2098.000

0.00

0010 *REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

51.50000 154.503.000

0.00

0015 *REMOVAL OF ASPHALT MAT 7,927.000

0.000

202-00220  
 

7,927.000

SY  

3.45000 27,348.157,927.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 20,015.000

0.000

202-00240  
 

20,015.000

SY  

2.10000 42,031.5020,015.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 4,075.000

0.000

202-01130  
 

4,075.000

LF  

2.15000 8,761.254,075.000

0.00

0030 *REMOVAL OF END ANCHORAGE 114.000

0.000

202-01300  
 

114.000

EACH

148.00000 16,872.00114.000

0.00

0035 *CLEAN CULVERT 5.000

0.000

202-04002  
 

16.000

EACH

1,466.00000 7,330.005.000

0.00

0040 *CLEAN CULVERT (SPECIAL) 1.000

0.000

202-04003  
 

1.000

EACH

12,054.00000 12,054.001.000

0.00

0045 *PLUG CULVERT (SPECIAL) 1.000

0.000

202-04004  
 

1.000

EACH

1,335.00000 1,335.001.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,836.000

0.000

203-00010  
 

3,156.000

CY  

15.50000 43,958.002,836.000

0.00

0055 BLADING 0.000

0.000

203-01500  
 

40.000

HOUR

86.10000 0.000.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 0.000

0.000

203-01582  
 

10.000

HOUR

67.90000 0.000.000

0.00

0065 COMBINATION LOADER 0.000

0.000

203-01594  
 

10.000

HOUR

80.05000 0.000.000

0.00

0070 LABORER 0.000

0.000

203-02330  
 

20.000

HOUR

22.40000 0.000.000

0.00

0075 *STRUCTURE EXCAVATION 23.000

0.000

206-00000  
 

23.000

CY  

30.90000 710.7023.000

0.00

0080 *EROSION LOG (12 INCH) 1,625.000

0.000

208-00002  
 

3,000.000

LF  

4.10000 6,662.501,625.000

0.00

0085 *EROSION BALES (WEED FREE) 28.000

0.000

208-00011  
 

50.000

EACH

13.40000 375.2028.000

0.00

0090 *SILT FENCE 545.000

0.000

208-00020  
 

545.000

LF  

2.05000 1,117.25545.000

0.00

0095 *GRAVEL BAG 0.000

0.000

208-00034  
 

100.000

LF  

6.20000 0.000.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 15.500

0.000

208-00103  
 

50.000

HOUR

36.05000 558.7815.500

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

50.000

HOUR

66.95000 0.000.000

0.00

0110 *EROSION CONTROL SUPERVISOR 67.000

0.000

208-00206  
 

90.000

DAY 

97.90000 6,559.3067.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET DELINEATOR 0.000

0.000

210-00090  
 

100.000

EACH

12.25000 0.000.000

0.00

0120 *RESET GUARDRAIL TYPE 3 10,062.500

0.000

210-01130  
 

15,337.500

LF  

5.05000 50,815.6310,062.500

0.00

0125 *RESET GUARDRAIL TYPE 3 (SPECIAL)(2 FOOT) 187.500

0.000

210-01131  
 

187.500

LF  

15.40000 2,887.50187.500

0.00

0130 *RESET GUARDRAIL TYPE 3 (SPECIAL)(1 FOOT) 362.500

0.000

210-01132  
 

525.000

LF  

8.70000 3,153.75362.500

0.00

0135 *ADJUST GUARDRAIL 11,413.000

0.000

210-04200  
 

11,413.000

LF  

2.10000 23,967.3011,413.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,030.00000 0.000.000

0.00

0145 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

3,606.00000 0.000.000

0.00

0150 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

1,030.00000 0.000.000

0.00

0155 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

2.05000 0.000.000

0.00

0160 AGGREGATE BASE COURSE (CLASS 6) 5,464.500

0.000

304-06000  
 

5,670.000

TON 

24.20000 132,240.905,464.500

0.00

0165 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

1.00000 0.000.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT MIX ASPHALT (PATCHING) (ASPHALT) 22.170

0.000

403-00720  
 

114.000

TON 

96.00000 2,128.3222.170

0.00

0175 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 17,226.480

0.000

403-34721  
 

43,179.000

TON 

47.15000 812,228.5317,226.480

0.00

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 6,678.000

0.000

411-10255  
 

14,160.000

GAL 

1.85000 12,354.306,678.000

0.00

0185 *GEOTEXTILE (DRAINAGE) (CLASS A) 36.000

0.000

420-00110  
 

481.000

SY  

9.25000 333.0036.000

0.00

0190 *RIPRAP (9 INCH) 8.000

0.000

506-00209  
 

8.000

CY  

129.00000 1,032.008.000

0.00

0195 *24 INCH REINFORCED CONCRETE PIPE 60.000

0.000

603-01240  
 

60.000

LF  

64.90000 3,894.0060.000

0.00

0200 *24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

715.00000 1,430.002.000

0.00

0205 *24 INCH CORRUGATED STEEL PIPE 70.000

0.000

603-10240  
 

80.000

LF  

51.50000 3,605.0070.000

0.00

0210 *24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

2.000

EACH

382.00000 382.001.000

0.00

0215 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,740.00000 2,740.001.000

0.00

0220 *6 INCH PERFORATED PIPE UNDERDRAIN 2,099.000

0.000

605-00060  
 

2,099.000

LF  

27.05000 56,777.952,099.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SUBSURFACE DRAIN OUTLET 80.000

0.000

605-84000  
 

80.000

LF  

21.10000 1,688.0080.000

0.00

0230 *SUBSURFACE DRAIN OUTLET STRUCTURE 0.000

0.000

605-84100  
 

10.000

EACH

515.00000 0.000.000

0.00

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,443.750

0.000

606-00301  
 

4,037.500

LF  

13.50000 32,990.632,443.750

0.00

0240 *END ANCHORAGE TYPE 3B 3.000

0.000

606-01320  
 

4.000

EACH

625.50000 1,876.503.000

0.00

0245 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

541.00000 1,623.003.000

0.00

0250 *END ANCHORAGE TYPE 3K 3.000

0.000

606-01390  
 

3.000

EACH

913.00000 2,739.003.000

0.00

0255 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

4.000

EACH

1,762.00000 5,286.003.000

0.00

0260 *END ANCHORAGE (FLARED) 101.000

0.000

606-02005  
 

102.000

EACH

1,292.00000 130,492.00101.000

0.00

0265 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

1.25000 0.000.000

0.00

0270 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

8.00000 0.000.000

0.00

0275 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

100.000

EACH

30.70000 0.000.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

25.000

EACH

32.75000 0.000.000

0.00

0285 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

50.000

EACH

34.75000 0.000.000

0.00

0290 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

18.000

SF  

21.50000 0.000.000

0.00

0295 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

0.000

614-01575  
 

24.000

LF  

56.25000 0.000.000

0.00

0300 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

0.000

614-01578  
 

2.000

EACH

255.50000 0.000.000

0.00

0305 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

0.000

EACH

1,999.00000 0.000.000

0.00

0310 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

11,000.00000 9,900.000.900

0.00

0315 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

76,000.00000 76,000.001.000

0.00

0320 PUBLIC INFORMATION SERVICES 0.600

0.000

626-01000  
 

1.000

L S 

3,030.00000 1,818.000.600

0.00

0325 *EPOXY PAVEMENT MARKING 771.000

0.000

627-00005  
 

771.000

GAL 

49.50000 38,164.50771.000

0.00

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 499.000

130.000

627-00012  
 

1,300.000

GAL 

32.30000 20,316.70629.000

4,199.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 6,693.750

28.500

630-00000  
 

6,722.250

HOUR

22.15000 148,897.846,722.250

631.28

0340 *TRAFFIC CONTROL INSPECTION 45.000

0.000

630-00007  
 

45.000

DAY 

87.55000 3,939.7545.000

0.00

0345 *TRAFFIC CONTROL MANAGEMENT 91.000

3.000

630-00012  
 

94.000

DAY 

499.50000 46,953.0094.000

1,498.50

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

6.000

EACH

30.90000 92.703.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000

0.000

630-80342  
 

130.000

EACH

30.90000 1,606.8052.000

0.00

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

16.000

EACH

30.90000 247.208.000

0.00

0365 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

4,579.00000 4,579.001.000

0.00

0370 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

50.000

EACH

18.55000 0.000.000

0.00

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

20.60000 0.000.000

0.00

0380 *TRAFFIC CONE 150.000

0.000

630-80380  
 

500.000

EACH

5.15000 772.50150.000

0.00

0385 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,515.00000 0.000.000

0.00
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

125,600.000

F A 

1.00000 0.000.000

0.00

0405 F/A FUEL COST ADJUSTMENT 6,610.070

0.000

700-70016  
 

28,900.000

F A 

1.00000 6,610.076,610.070

0.00

0410 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

50,200.000

F A 

1.00000 0.000.000

0.00

0415 F/A ASPHALT CEMENT COST ADJUSTMENT 20,129.390

0.000

700-70019  
 

80,000.000

F A 

1.00000 20,129.3920,129.390

0.00

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0425 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0435 F/A EROSION CONTROL 0.000

15,119.190

700-70380  
 

15,119.190

F A 

1.00000 15,119.1915,119.190

15,119.19

CAT 1,858,953.2821,447.973,618,265.86CURRENT AMT0200 $ $ $
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PCN: 16386-BID    ESTIMATE RUN 05/27/2010

PROJECT: STA119A-053                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0445 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0450 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

757.00000 1,514.002.000

0.00

CAT 27,514.000.0027,514.00CURRENT AMT0400 $ $ $

$ 1,886,467.2821,447.97$3,645,779.86$CURRENT AMTPROJECT TOTAL


